

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01-10-2026	Team ID	SWTID-2026-5415
Project Name	Import Data Using Transform Maps (Spreadsheet)	Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Spreadsheet Import	USN-1	As an administrator, I can prepare and load the spreadsheet through Import Set.	2	High	_____
Sprint-1	Transform Map	USN-2	As an administrator, I can create source-to-target mappings and run the transform.	3	High	_____
Sprint-2	Relationship	USN-3	As a user, I can view the Employee reference and related Department.	2	High	_____
Sprint-2	Security	USN-4	As an administrator, I can configure Read/Write ACLs and verify access.	3	High	_____
Sprint-2	Testing	USN-5	As a tester, I can use Impersonate to validate authorized/restricted access.	2	High	_____

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start	Sprint End	Completed	Release
Sprint-1	5	_____	_____	_____	_____	_____
Sprint-2	7	_____	_____	_____	_____	_____

Burndown

Use actual completed story points from the project team to draw the burndown. No actual dates or completed values were supplied, so they are intentionally left blank.